
RESUMEN 

 

Autor Zapata Echegoyen, C.P.  

Autor 

corporativo 

Universidad Nacional Agraria La Molina, Lima (Peru). Facultad de 

Economía y Planificación  

 

Título Propuesta de mejora sobre acabados en el sector de la construcción 

caso constructora La Muralla Inversiones Inmobiliarias SAC 
 

Impreso Lima : UNALM, 2015 
 

Copias 

Ubicación Código Estado 

 Sala Tesis  N10. Z3 - T    USO EN SALA 

Descripción 63 p. : 4 gráficos, 9 tablas, 17 ref. Incluye CD ROM 

Tesis Trabajo Monográfico (Ing Gestión Empresarial) 

Bibliografía Facultad : Economía 

Materia VIVIENDA 

 CONSTRUCCIONES  

 EMPRESAS  

 ACTIVIDADES  

 CALIDAD 

 ANALISIS CUALITATIVO 

 EVALUACION 

 PERU 

 MEJORA EN FASE DE ACABADOS  

 LA MURALLA INVERSIONES INMOBILIARIAS SAC  

Nº estándar PE2016000016 B / M UV N10 
 

 

En el presente trabajo se pretende brindar un mayor alcance de la problemática 

en la fase de acabados durante la ejecución de un edificio residencial, 

describiéndose los procesos y políticas utilizadas. Dicho análisis conduce a 

identificar los puntos críticos y aspectos que deben ser modificados, todo ello 

con la finalidad de obtener los mejores resultados a la finalización del proyecto 

inmobiliario. 
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ABSTRACT  

  

The present work aims to provide a greater scope of the problem in the finishing 

phase during the execution of a residential building, describing the processes and 

policies used. This analysis leads to identifying the critical points and aspects that 

must be modified, all with the aim of obtaining the best results at the end of the 

real estate project. 


